

NEMCOG JLUS Schedule

Activity/Tasks	Duration	Status	Due	Proposed	2017					2018															
					July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec			
1.0 Overall Project Initiation and Admin																									
22 Months																									
1.1 Work Plan Refinement	30 days	Completed	4/24/17	4/24/17																					
1.2 Admin and Management	22 Months	Ongoing	Monthly	Monthly																					
1.3 Project Coordination	22 Months	Ongoing	Weekly	Weekly																					
2.0 Stakeholder and Public Involvement																									
22 Months																									
2.1 Public Participation Plan (PPP)																									
2.1.1 PPP - Draft	2 months	Completed	4/30/17	7/31/17	7/31/17																				
2.2.2 PPP Draft Comments	44 days			9/13/17		9/13/18																			
2.2.3. PPP Final	7 months			4/30/18															30-Apr-18						
2.2 Installation Tour																									
2.2.1 Alpena CRTS Tour		Completed	6/2/17	6/2/17																					
2.2.2 Camp Grayling Tour		Completed	6/5/17	6/5/17																					
2.3 Public Meetings (3)	19 Months																								
2.3.1 Public 1 - Alpena and Camp Grayling Discussion Me		Completed	6/2/17	6/2/17																					
2.3.2 Public 2 - Issues Identification		Ongoing	6/6/17	10/11/17		10/11/17																			
2.3.3 Public 3: Present Draft Strategies			10/1/17	2/21/18															10/10/18						
2.3.4 Public 4: Present Final JLUS - Alpena			3/1/18	10/10/18																					
2.3.5 Public 5: Present final JLUS - Grayling			4/1/18	10/11/18																					
3.0 Data Collection, Inventory Mapping																									
3.1 GIS Internet-Based Mapping Portal	2 months	Completed	5/31/17	8/15/17		8/15/17																			
3.2 New GIS Layers	3 months		7/31/17	4/30/18															4/30/3018						
3.3 Compile and Review Existing Documents	4 months		8/31/17	8/31/17		8/31/17																			
4.0 Survey/Interview Key Stakeholders																									
4.1 Interview Key Stakeholders	4 months		7/31/17	8/31/17		8/11/17																			
4.2 Compile Interview Results	2 months		8/31/17	8/31/17		8/31/17																			
4.3 Present to TC and PC	2 months		9/1/17	9/13/17		9/13/17																			
4.4 Publish Findings on website	2 months		10/31/17	10/11/17		10/11/17																			
5.0 Conflict/Compatibility Analysis																									
5.1 ID/Map Areas of Current and Future Conflict	4 months		12/31/17	12/31/17															12/31/17						
5.2. Present Data/Mapping to TC and PC	2 months		Oct/Nov 2017	Sept. 2017																					
5.2.1 TC				9/13/17		9/13/17																			
5.2.2 PC				9/30/17		9/30/17																			
5.3 Publish Findings on the Website	2 months		2/28/18	10/16/17																					
6.0 Conflict Resolution Strategies																									
6.1 Develop Resolution Strategies	5 months		1/31/18	1/31/18															1/31/2018						
6.2 ID Model Planning Tools and Toolbox (strategies)	3 months		1/31/18	1/31/18															1/31/2018						
6.3 Develop Key Recommendations	5 months		1/31/18	1/31/18															1/31/2018						
6.4. Involve Stakeholders to Evaluate Solutions	30 days		1/31/18	1/31/18															2/21/2018						
7.0 Prepare Study Report																									
7.1 Draft Plan	12 months		4/30/18	4/30/18															4/30/3018						
7.1.1 Draft Plan TC/PC/NEMCOG Review	2 weeks		5/14/17	5/14/18															5/14/2018						
7.2 Final	4 months		4/30/18	9/14/18															9/14/2018						
7.3 Project Overview	9 months		12/31/18	12/31/18																					
TC and PC Meeting Dates																									
TC Monthly (2nd Wed) as needed then Quarterly	22 months		4/30/2018	monthly until stratgies developed	9/13/2017	10/11/2017	11/18/2017	12/13/2017	1/10/2018	2/14/2018	3/14/2018	4/11/2018	5/13/2018	6/13/2018	7/11/2018	8/8/2018	9/12/2018	12/12/2018							
PC Quarterly	22 months		5/14/2017	quarterly	9/30/2017			12/18/2017			3/21/2018			6/27/2018			9/26/2018	12/19/2018							
Working Groups	TBD		TBD	TBD																					