

NEMCOG JLUS Schedule

Activity/Tasks	Duration	Status	Due	Proposed
1.0 Overall Project Initiation and Admin	22 Months			
1.1 Work Plan Refinement	30 days	Completed	4/24/17	4/24/17
1.2 Admin and Management	22 Months	Ongoing	Monthly	Monthly
1.3 Project Coordination	22 Months	Ongoing	Weekly	Weekly
2.0 Stakeholder and Public Involvement	22 Months			
2.1 Public Participation Plan (PPP)				
2.1.1 PPP - Draft	2 months	Completed	4/30/17	7/31/17
2.2.2 PPP Draft Comments	44 days			9/13/17
2.2.3. PPP Final	7 months			4/30/18
2.2 Installation Tour		Completed		
2.2.1 Alpena CRTC Tour		Completed	6/2/17	6/2/17
2.2.2 Camp Grayling Tour		Completed	6/5/17	6/5/17
2.3 Public Meetings (3)	19 Months			
2.3.1 Public 1 - Alpena and Camp Grayling Discussion Me		Completed	6/2/17	6/2/17
2.3.2 Public 2 - Issues Identification		Ongoing	6/6/17	10/11/17
2.3.3 Public 3: Present Draft Strategies			10/1/17	2/21/18
2.3.4 Public 4: Present Final JLUS - Alpena			3/1/18	10/10/18
2.3.5 Public 5: Present final JLUS - Grayling			4/1/18	10/11/18
3.0 Data Collection, Inventory Mapping				
3.1 GIS Internet-Based Mapping Portal	2 months	Completed	5/31/17	8/15/17
3.2 New GIS Layers	3 months		7/31/17	4/30/18
3.3 Compile and Review Existing Documents	4 months		8/31/17	8/31/17
4.0 Survey/Interview Key Stakeholders				
4.1 Interview Key Stakeholders	4 months		7/31/17	8/31/17
4.2 Compile Interview Results	2 months		8/31/17	8/31/17
4.3 Present to TC and PC	2 months		9/1/17	9/13/17
4.4 Publish Findings on website	2 months		10/31/17	10/11/17
5.0 Conflict/Compatibility Analysis				
5.1 ID/Map Areas of Current and Future Conflict	4 months		12/31/17	12/31/17
5.2. Present Data/Mapping to TC and PC	2 months		Oct/Nov 2017	Sept. 2017
5.2.1 TC				9/13/17
5.2.2 PC				9/30/17
5.3 Publish Findings on the Website	2 months		2/28/18	10/16/17
6.0 Conflict Resolution Strategies				
6.1 Develop Resolution Strategies	5 months		1/31/18	1/31/18
6.2 ID Model Planning Tools and Toolbox (strategies)	3 months		1/31/18	1/31/18
6.3 Develop Key Recommendations	5 months		1/31/18	1/31/18
6.4. Involve Stakeholders to Evaluate Solutions	30 days		1/31/18	1/31/18
7.0 Prepare Study Report				
7.1 Draft Plan	12 months		4/30/18	4/30/18
7.1.1 Draft Plan TC/PC/NEMCOG Review	2 weeks		5/14/17	5/14/18
7.2 Final	4 months		4/30/18	9/14/18
7.3 Project Overview	9 months		12/31/18	12/31/18
TC and PC Meeting Dates				
TC Monthly (2nd Wed) as needed then Quarterly	22 months		4/30/2018	monthly until s
PC Quarterly	22 months		5/14/2017	quarterly
Working Groups	TBD		TBD	TBD